

NexaWorks

A balanced delivery plan with sustained operational support

Prepared for: Synthetic Enterprise Procurement Program

Proposal ID: DEMO-2026-NEXAWORKS

All organizations, amounts, references, and project details in this document are fictional and created for classroom demonstration.

Executive Summary

NexaWorks presents a balanced, phased proposal with a strong implementation method and extensive post-launch support. The price is mid-range and assumptions are clearly itemized. Its technical design is credible, though some architecture decisions are deferred to discovery.

Understanding of the Requirement

The program must replace email-based purchasing requests with a transparent workflow, retain audit history, integrate to the existing ERP, and support adoption across distributed teams.

Proposed Solution

NexaWorks proposes a configurable procurement application with a documented REST integration layer, SSO, role-based approval paths, and a reporting dashboard. The team will validate interface contracts in a time-boxed discovery sprint. Data migration includes one mock run and one production rehearsal.

Implementation Approach and Timeline

18 weeks with staged approvals: mobilization and discovery (weeks 1-3); configuration and integration (4-9); data rehearsal and security review (10-12); user acceptance and training (13-15); phased launch (16-17); handover (18). Two weeks of schedule contingency are explicitly reserved.

Team Structure

A named program manager, business analyst, integration architect, two configuration engineers, QA engineer, change lead, and support transition manager. Roles and estimated allocation are shown for each phase.

NexaWorks | Delivery and Commercial Proposal

Milestones and Governance

M1 requirements baseline; M2 interface contract signed; M3 configured solution and ERP sandbox test; M4 migration rehearsal; M5 user acceptance exit; M6 first business unit launch; M7 operational handover. Demonstrations occur every two weeks and acceptance criteria are recorded.

Price Table (fictional USD)

Work package	Fee (fictional USD)
Discovery and design	\$118,000
Configuration and integration	\$302,000
Testing, training, launch	\$126,000
Total fixed implementation	\$546,000

Pricing Assumptions

Fixed fee covers one ERP tenant, up to four business units, 1,200 initial supplier records, remote delivery, and two migration rehearsals. Hosting is estimated at \$4,800 per month but billed directly by the cloud provider. Work outside scope requires an agreed change order.

Security Controls

The proposal commits to TLS in transit, encryption at rest, MFA for administrators, SSO integration, least-privilege access, quarterly access reviews, centralized audit logs, and a documented incident escalation process. A penetration test is planned before launch; its report will be shared under NDA. The proposal does not claim external certification.

Compliance

NexaWorks will map the buyer's control questionnaire during discovery and document data flows, retention, and deletion. Data residency will be selected with the buyer. No independent compliance certificate is attached.

NexaWorks | Assurance and Operations

Risk Controls

ERP interface access and buyer decision latency are schedule dependencies. NexaWorks proposes an interface spike in week 2, named buyer decision owners, a risk log with owners, and a launch readiness gate. A phased rollout reduces the effect of unresolved issues.

Support Model

Ninety days of included hypercare with a 30-minute severity-one acknowledgement target, named service manager, weekly incident review, and monthly service reports. Optional ongoing support is \$8,500 per month with 24/7 severity-one coverage and a 15-minute acknowledgement target.

Relevant Experience

NexaWorks reports nine workflow implementations in the past four years, including three ERP-integrated programs between 800 and 3,000 users. Two anonymized case summaries include adoption measures and delivery outcomes.

References

Three reference interviews are offered after shortlist selection. Written reference letters are available under NDA; contacts are not embedded in the response.

Proposal Notes

This response is a synthetic educational example. Any missing detail should be clarified during due diligence; no unstated control, capability, or commercial term should be assumed.