

Orbit Digital

Experienced transformation team for a dependable rollout

Prepared for: Synthetic Enterprise Procurement Program

Proposal ID: DEMO-2026-ORBIT_DIGITAL

All organizations, amounts, references, and project details in this document are fictional and created for classroom demonstration.

Executive Summary

Orbit Digital brings substantial delivery experience and strong customer references, with a mid-priced proposal. The delivery approach is practical, but the integration plan is high-level and several interface details are left for later discovery.

Understanding of the Requirement

The buyer needs a consistent purchasing experience, visibility into approval status, and reliable exchange of approved transactions with the finance platform.

Proposed Solution

Orbit proposes a managed procurement portal with configurable approval chains, reporting, and ERP connectivity. Integration will use the buyer's preferred method, such as API or secure file exchange, selected in discovery. Field mapping, retry behavior, and reconciliation details are not yet specified.

Implementation Approach and Timeline

20 weeks: kickoff and interviews (weeks 1-3); configuration (4-8); integration discovery and build (6-13); testing (14-17); training and launch (18-19); handover (20). Integration tasks overlap configuration and are dependent on buyer access.

Team Structure

A senior program director, project manager, functional lead, integration consultant, two developers, and shared QA. Orbit has delivered similar programs with this team structure; named individual assignments are finalized after award.

Orbit Digital | Delivery and Commercial Proposal

Milestones and Governance

M1 process design approval; M2 portal configured; M3 integration method agreed; M4 test transactions; M5 user acceptance; M6 launch. Monthly steering committee and weekly delivery working group are proposed.

Price Table (fictional USD)

Work package	Fee (fictional USD)
Program and process design	\$120,000
Portal configuration	\$214,000
Integration and launch	\$236,000
Total estimated implementation	\$570,000

Pricing Assumptions

Estimate assumes one finance system, two interfaces, up to 1,000 suppliers, and standard remote access. Final fixed fee follows integration discovery. Hosting, data cleansing, and third-party licenses are excluded. Additional integrations are estimated at \$35,000-\$70,000 each.

Security Controls

Orbit describes encrypted communications, role-based access, SSO compatibility, security testing before launch, and a documented incident contact. Details for encryption at rest, MFA, audit log retention, and vulnerability remediation deadlines are not supplied.

Compliance

Orbit will complete the buyer's questionnaire and can host in a selected region. No certification or independent audit report is included. Retention settings are available but the response does not define a proposed schedule.

Orbit Digital | Assurance and Operations

Risk Controls

Integration scope remains vague until discovery and the price is an estimate rather than a fixed fee. Orbit proposes an early interface workshop and a change approval board, but no detailed fallback or rollback method is described.

Support Model

Sixty days of post-launch support with a named service desk, weekday coverage, severity-based prioritization, and a four-hour initial response target for critical incidents. Extended coverage can be contracted separately.

Relevant Experience

Orbit reports 14 comparable digital workflow deployments over seven years, including programs for organizations with more than 5,000 users. The proposal summarizes adoption and schedule outcomes and names three fictional reference organizations with permission for calls.

References

Three named fictional references are offered: Northstar Foods (2024), Meridian Transit (2023), and Cedarline Group (2022). Contact details are provided at shortlist stage in this synthetic proposal.

Proposal Notes

This response is a synthetic educational example. Any missing detail should be clarified during due diligence; no unstated control, capability, or commercial term should be assumed.